

ID	Task Name	Duration	Start	11 Apr '16	18 Apr '16	25 Apr '16	2 May '16	9 May '16	16 May '16	23 May '16	30 May '16	6 Jun '16	13 Jun '16	20 Jun '16	27 Jun '16	4 Jul '16
1	1 Portfolio 2 Submission	0 days	Tue 12/04/16	◆ 12/04												
2	2 Object Tracking Project	37 days	Mon 9/05/16													
3	2.1 Project Planning	19.3 day	Mon 9/05/16													
4	2.1.1 Initial Project Plan	0.3 days	Mon 9/05/16													
5	2.1.2 Final Project Plan	0.3 days	Fri 3/06/16													
6	2.1.3 Initial Class diagrams	0.3 days	Mon 9/05/16													
7	2.1.4 Initial Sequence diagrams	0.3 days	Mon 9/05/16													
8	2.1.5 Final Class diagrams	0.3 days	Fri 3/06/16													
9	2.1.6 Final Sequence diagrams	0.3 days	Fri 3/06/16													
10	2.2 Design	9.5 days	Mon 9/05/16													
11	2.2.1 Initial System Design	1 day	Mon 9/05/16													
12	2.2.2 Initial Class Diagram	1 day	Mon 9/05/16													
13	2.2.3 Final Systems Design	1 day	Fri 20/05/16													
14	2.2.4 Final Class Design	1 day	Fri 20/05/16													
15	2.3 Implementation	19.4 day	Mon 9/05/16													
16	2.3.1 UserInput Class	3.68 wks	Mon 9/05/16													
17	2.3.2 Distribution Field Tracker Class	1.5 wks	Tue 10/05/16													
18	2.3.3 Distribution Field Class	1.5 wks	Tue 10/05/16													
19	2.3.4 Stage 1 Integration	3 days	Fri 20/05/16													
20	2.3.5 Debugging and Refactorin	0.8 wks	Wed 25/05/16													
21	2.3.6 Basic Implementation	0 days	Wed 1/06/16													
22	2.3.7 EDFT class	0.4 wks	Wed 1/06/16													
23	2.3.8 Colour Tracking	5 days	Tue 10/05/16													
24	2.3.9 Inline documentation	1 day	Wed 1/06/16													
25	2.3.10 Stage 2 Integration	1 day	Fri 3/06/16													
26	2.4 Testing	3 days	Fri 3/06/16													
27	2.4.1 Distribution Field Tracker Class	1 day	Fri 3/06/16													
28	2.4.2 Distribution Field Class	3 days	Fri 3/06/16													
29	2.4.3 EDFT class	3 days	Fri 3/06/16													
30	2.4.4 UserInput Class	1 day	Fri 3/06/16													
31	2.4.5 Colour Tracking	3 days	Fri 3/06/16													
32	3 Final Submission	0 days	Fri 3/06/16													

Project: Test
Date: Sun 5/06/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

◆

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

◆

Manual Task

Duration-only

◇

Manual Summary Rollup

◇

Manual Summary

Start-only

Finish-only

Deadline

Critical

Critical Split

Progress

Page 1